Weekly Progress Report: GrantLens

Course Code : CSE299 | Sec : 3

Project Group No: 3

Group Members:

Anas Ibne Majbha (2322846642)
Tazreen Alam (2321506042)
Hasin Anzum Inan (2323133042)
Israt Jahan Susmi (2112280642)

Week 1: Project Setup & Planning

Sprint Goal: Project setup, repository scaffolding, initial UI architecture, and full-stack frontend-to-backend API connection.

Planned Objectives

Member	Role	Weekly Objectives
Anas Ibne Majbha ID: 2322846642	Backend	Django 6.1 project scaffold, Django REST Framework (DRF) setup, database initialisation (db.sqlite3 via migrations), /api/status/ endpoint returning live JSON telemetry.
Tazreen Alam ID: 2321506042	FE - UI / Integration	Landing page UI design, interactive metric dashboard cards, React state management (useState, useEffect), dynamic API data binding, status badge and upload dropzone layout.
Hasin Anzum Inan ID: 2323133042	FE Core & AI / Tech Lead	Vite + React scaffolding, Tailwind CSS design system (brand & navy tokens), Lucide icons, overall system architecture, CORS handshake resolution, PRD & compliance rule schema, upcoming tool scoping (PyMuPDF, ChromaDB, Gemini API).
Israt Jahan Susmi ID: 2112280642	Project Setup	GitHub repository creation and configuration, initial project folder structure, dependency documentation (requirements.txt, package.json), README drafting, team onboarding support.

Progress Summary

Work Completed:

- GitHub repository created at github.com/BlackScyth10101/GrantLens — all 44 files committed.
- Vite + React 18 frontend scaffolded and running at localhost:5173.
- Tailwind CSS v3 design system configured with custom brand/navy colour tokens.
- Django 6.1 + DRF backend running at localhost:8000.
- SQLite database initialised via python manage.py migrate.
- CORS fully resolved — django-cors-headers with CorsMiddleware at index 0.
- /api/status/ endpoint returns live JSON with timestamp, metrics, and status.
- React useState + useEffect + fetch() pipeline verified end-to-end.
- 4 live metric tiles and status badge bind directly to Django API data.
- Production Vite build passes in 341 ms with zero errors.

Challenges Encountered:

- Tailwind CSS v4 altered its PostCSS plugin API — build pipeline broke on install.
- CORS block: Browser rejected all fetch() calls from port 5173 to port 8000.
- Infinite render loop: Missing [] in useEffect caused endless network requests.
- lucide-react: Github icon not exported from the package — caused build error.

Proposed Solutions:

- Pinned tailwindcss@^3.4.17 in package.json — v3 uses the correct CommonJS PostCSS format.
- Added django-cors-headers and placed CorsMiddleware at index 0 of MIDDLEWARE. Set CORS_ALLOW_ALL_ORIGINS = True for development.
- Added empty dependency array [] as second argument to useEffect — restricts execution to once on component mount only.
- Removed unused Github icon import from lucide-react entirely.

Overall Status:

- All Week 1 milestone objectives achieved. Repository setup, frontend-backend connection, and live data binding are fully operational.

Detailed Weekly Log

After coordinating across four workstreams, the team successfully integrated a fully functional full-stack web application within the Week 1 sprint. All dependencies were installed, a shared GitHub repository was established, and the project was verified running on each team member's local machine.

Member 1: Anas Ibne Majbha built the Django 6.1 backend — scaffolded the Django project, installed Django REST Framework, and implemented the /api/status/ API endpoint using the @api_view decorator and DRF Response class. Ran database migrations to initialise SQLite and verified the API returns correct JSON with a live timestamp.

Member 2: Tazreen Alam designed and implemented the frontend UI — built the single-page layout including the Navbar, Hero section, 4 metric dashboard cards, and upload dropzone.

Implemented React state management using useState and useEffect, and connected the fetch() API pipeline to display live data from the Django backend.

Member 3: Hasin Anzum Inan led the frontend core setup and served as AI/Tech Lead — initialised the Vite + React project, configured Tailwind CSS v3 with custom brand colour tokens, resolved the CORS handshake by configuring django-cors-headers correctly, and finalised the overall system architecture. Also drafted the Product Requirements Document (PRD) and scoped the Week 2 AI toolchain (PyMuPDF, ChromaDB, Google Gemini API).

Member 4: Israt Jahan Susmi handled initial project setup — created and configured the GitHub repository, defined the project folder structure, set up requirements.txt and package.json dependency documentation, wrote the README, and helped onboard the rest of the team to the shared codebase.

Report Date: October 2026

Supervisor Signature: _____